Sprint 1‘%

2001 Edmund Halley Drive

Together with NEXTEL Reston, VA 20191
Office: (703) 433-8525 Fax: (703) 433-4142
Mobile: (703) 926-5933

June 2, 2008
Written Ex Parte Communication

Marlene H. Dortch

Secretary

Federal Communications Commission
445 12" Street, S.W. Room TW-A325
Washington, DC 20554

Re: Improving Public Safety Communications in the 800 MHz Band, et seq., WT Docket
No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18

Dear Ms. Dortch:

In its BAS Extension Order, the Commission directed Sprint Nextel Corporation to file
progress reports every two months starting April 1, 2008 concerning the transition of broadcast
auxiliary service (BAS) licensees above 2025 MHz.! A status report is attached.

In the past two months, the BAS relocation effort has seen twelve additional designated
market areas cut-over to the new band plan. Other markets are awaiting just one BAS licensee
to complete the installation process. In Tampa, Florida, for example, thirteen of fourteen
television stations are prepared to relocate and will do so after the remaining station finishes its
equipment installation in June. Similarly, five of the six stations in Jacksonville, Florida are
prepared to move to the new band plan and the last should complete the installation process in
June as well.

In addition, the last sixty days have seen continued progress in all aspects of the BAS
transition. Market kickoffs, inventory submissions, and inventory verifications have all reached
100% completion. Since the April 2008 progress report, moreover, the number of broadcasters
submitting quote packages has increased to 97% of the total. The number of frequency
relocation agreements executed has increased to 83% of the total, and the number of
equipment orders fulfilled has risen to 28% of the total.

Appendix A identifies the 205 designated market areas (DMAs) with BAS incumbents
and provides the status of each BAS licensee within the eight-stage BAS relocation process.
Appendix A also identifies those BAS licensees that have not signed frequency relocation
agreements.? Appendix B identifies the DMAs for which transition is complete and the DMAs

! Improving Public Safety Communications in the 800 MHz Band, et seq., WT Docket No. 02-55, ET Docket No. 00-
258, ET Docket No. 95-18, FCC 08-73, 23 FCC Rcd. 4393, T 44 (rel. March 5, 2008) (BAS Extension Order).

2 Appendix A identifies the status of each BAS licensee as of the date of this report based on information supplied to
Sprint Nextel by BAS licensees, manufacturers, installers and other parties during the course of relocation or based
on the knowledge of Sprint Nextel employees dedicated to the BAS relocation process. The BAS stations identified
in Appendix A include helicopter operators, stringers, and other entities associated with licensed BAS operations, but
exclude secondary BAS licensees, such as low power television stations, television translators, and stations
operating under the so-called 720-hour rule of section 74.24 of the Commission’s rules, that have met and continue to
meet the eligibility criteria for relocation of secondary BAS licensees that Sprint Nextel established in consultation
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that are currently in transition. In addition, Appendix B provides a good faith estimate of when
each DMA will complete the transition.

Notwithstanding the progress noted above, replacing decades-old BAS equipment with
new integrated systems can pose immense practical challenges that often remain unknown and
unknowable until installation begins. In Greensboro, North Carolina, for example, the
installation team hired by the affected TV station at Sprint Nextel's expense recently
encountered asbestos in the ceiling of the multi-party data and systems management center
where the BAS equipment had to be housed. After consultation with the building owner, the
asbestos specialist cautioned against encapsulating the ceiling based on his assessment that
adding any weight to the ceiling would increase the chances of dispersal. The specialist
recommended a comprehensive asbestos abatement program, which, among other things,
would require the team to wrap the air-cooled equipment of the BAS station and all of the other
unrelated broadcast and public-safety stations co-located at the data management facility in air-
tight plastic.

Of course, encasing air-cooled equipment in air-tight plastic during the asbestos
abatement process would likely cause the equipment to overheat; therefore, Sprint Nextel and
the BAS licensees are exploring how best to remove the asbestos without disabling or
damaging all of the unrelated broadcast and public-safety equipment co-located with the BAS
equipment at the Greensboro facility. Once the affected stations reach consensus on the
preferred option to protect their co-located equipment, asbestos abatement can begin, which, in
turn, will permit the BAS installation team to reach the ceiling and complete equipment
installation for the affected station. Despite expert planning and preparation, every BAS facility
is different and the parties are likely to encounter other unexpected challenges as each of the
nearly 1000 stations involved in the BAS transition work through their own unique installation
and integration issues.

In the face of challenges such as these, the successful cut-over of so many markets —
and the steady progress of the work necessary to cut-over additional markets in the months to
come — provides a record of continued advancement toward nationwide clearing of fixed and
mobile BAS systems below 2025 MHz. If you have any questions concerning this report, please
contact me.

Sincerely,

—2 /.

Trey Hanbury, Esq.
Director, Sprint Nextel Corporation

CC:  Julius Knapp, Geraldine Matisse, Jamison Prime, Nicholas Oros

with the broadcast community. See, e.g. Sprint Nextel Corporation, Secondary Licensee Eligibility, available at,
http://www.2ghzre location.com/plugin/template/broadcast/594/1633.
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FCC Report
2 GHz Relocation - Progress Dashboard

June 1, 2008
2GHz Phase 4b: Phase 5:
Relocation Phase 4a: Quote Frequency Phase 6a:
Frequency Phase 1: Phase 2: Phase 3: Quote Packages Packages Relocation All Purchase | Phase 6b: All Phase 7: Phase 8a: Phase 8b:
Relocation Market Inventories Inventories Submitted to Approved by Agreements Orders Equipment | All Equipment DMA Contract
Agreements Kickoff Submitted Verified Sprint Nextel Sprint Nextel Executed Submitted Delivered Installed Relocated Closed
Mid Atlantic Total 97 107 97 97 97 89 83 78 40 27 15 4
% Complete - 100% 100% 100% 100% 92% 86% 80% 41% 28% 15% 4%
North/North West Total 78 83 78 78 71 68 39 25 8 7 5 5
% Complete - 100% 100% 100% 91% 87% 50% 32% 10% 9% 6% 6%
Northeast Total 134 147 134 134 134 134 128 121 37 13 7 10
% Complete - 100% 100% 100% 100% 100% 96% 90% 28% 10% 5% 7%
Southeast Total 120 133 120 120 119 119 117 114 59 45 15 11
% Complete - 100% 100% 100% 99% 99% 98% 95% 49% 38% 13% 8%
Midwest Total 141 156 141 141 138 130 115 98 15 8 2 13
% Complete - 100% 100% 100% 98% 92% 82% 70% 11% 6% 1% 8%
South Total 149 167 149 149 147 143 134 127 39 28 16 12
% Complete - 100% 100% 100% 99% 96% 90% 85% 26% 19% 11% 7%
West Total 112 125 112 112 110 102 87 85 30 25 19 10
% Complete - 100% 100% 100% 98% 91% 78% 76% 27% 22% 17% 8%
West Coast Total 114 124 113 113 101 96 82 82 28 13 7 3
% Complete - 100% 99% 99% 89% 84% 72% 72% 25% 11% 6% 2%
National Stations 23 25 23 23 23 23 21 21 11 8 2 1
% Complete - 100% 100% 100% 100% 100% 91% 91% 48% 35% 9% 4%
Nationwide Total 968 1067 967 967 940 904 806 751 267 174 88 69
% Complete ** - 100% 100% 100% 97% 93% 83% 78% 28% 18% 9% 6%
*

* Includes 99 BAS licensees with no equipment to be replaced; these entities will either cancel or modify their eligible license
** Percentage values are rounded to the nearest whole number, and component numbers may not equal sum totals due to rounding
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FCC Report
2 GHz Relocation - Progress Dashboard

MidAtlantic
Phase 4a: Phase 4b: Phase 5:
2GHz Relocation Quote Quote Frequency Phase 6a:
Frequency Phase 1: Phase 2: Phase 3: Packages Packages Relocation All Purchase Phase 6b: All Phase 7: Phase 8a: Phase 8b:
Relocation Market Inventories Inventories Submitted to Approved by Agreements Orders Equipment All Equipment DMA Contract
MidAtlantic Stations Call Letters Licensee Agreements Kickoff Submitted Verified Sprint Nextel | Sprint Nextel Executed Submitted Delivered Installed Relocated Closed
Washington, DC (Hagrstwn) [WRC NBC TELEMUNDO LICENSE CO. - WRC-TV 1 1 1 1 1 1 1 1
Fox Television StationsFOX TELEVISION STATIONS, INC. -

Washington, DC (Hagrstwn) [WTTG WTTG 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) [WJLA ACC LICENSEE, INC. - WILA-TV 1 1 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) [WUSA DETROIT FREE PRESS, INC. - WUSA 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) [WHAG NEXSTAR BROADCASTING, INC. - WHAG-TV 1 1 1 1 1 1 1 1

MARYLAND PUBLIC BROADCASTING COMMISSION -
Washington, DC (Hagrstwn) |WWPB WWPB 1 1 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) [WJAL ENTRAVISION HOLDINGS, LLC - WJAL
Washington, DC (Hagrstwn) |WHUT Howard University - WHUT 1 - - - - - - - - -

COMMONWEALTH PUBLIC BROADCASTING
Washington, DC (Hagrstwn) [WNVT CORPORATION - WNVT 1 - - - - - - - - - 1
Washington, DC (Hagrstwn) SUPERSTATION, INC. - (Washington, DC) 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) |C-SPAN National Cable Satellite Corporation (CSPAN) 1 1 1 1 1
Washington, DC (Hagrstwn) WINGED VISION INC - WMN761 1 1 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) DCI Il Inc - WPJC398 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) INFORMATION SUPER STATION LLC - KA86236 1 - - - - - - - - -
Washington, DC (Hagrstwn) Speedshotz, Inc. 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) [WTTG Helinet Aviation Services (Washington DC) 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) |WUSA Metro Networks Communications Inc.-WashDC 1 1 1 1 1 1 1 1
Washington, DC (Hagrstwn) Total in Mkt 14 17 14 14 14 13 13 13 3 3 0 1
Washington, DC (Hagrstwn) % Complete - 100% 100% 100% 100% 93% 93% 93% 21% 21% 0% 7%
Baltimore WBAL WBAL HEARST-ARGYLE TV, INC. (CA CORP.) - WBAL-TV 1 1 1 1 1 1 1 1
Baltimore WBFF CHESAPEAKE TELEVISION LICENSEE, LLC - WBFF 1 1 1 1 1 1 1 1
Baltimore WJz CBS CORPORATION - WJZ-TV 1 1 1 1 1 1 1 1
SCRIPPS HOWARD BROADCASTING COMPANY - WMAR-

Baltimore WMAR TV 1 1 1 1 1 1 1 1

MARYLAND PUBLIC BROADCASTING COMMISSION -
Baltimore WMPT WMPT 1 1 1 1 1 1 1 1 1

MARYLAND PUBLIC BROADCASTING COMMISSION -
Baltimore WMPB WMPB 1 1 1 1 1 1 1 1 1
Baltimore WBAL U.S. Helicopters, Inc. (Baltimore) 1 1 1 1 1 1 1 1 1 1
Baltimore Wiz Helinet Aviation Services (Baltimore) 1 1 1 1 1 1 1 1 1 1
Baltimore Total in Mkt 8 8 8 8 8 8 8 8 4 2 0 0
Baltimore % Complete - 100% 100% 100% 100% 100% 100% 100% 50% 25% 0% 0%
Charlottesville % Complete ** VIRGINIA BROADCASTING CORPORATION - WVIR-TV 1 1 1 1 1 1 1 1 1 1 1
Charlottesville Total in Mkt 1 1 1 1 1 1 1 1 1 1 1 0
Charlottesville % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Harrisonburg WAZH RUARCH ASSOCIATES LLC - WAZH-CA 1 1 1 1 1 1 1 1 1 1 1

SHENANDOAH VALLEY EDUCATIONAL TELEVISION
Harrisonburg WVPT CORPORATION - WVPT 1 1 1 1 1 1 1 1 1 1
Harrisonburg WHSV GRAY TELEVISION LICENSEE, INC. - WHSV-TV 1 1 1 1 1 1 1 1 1 1 1
Harrisonburg Total in Mkt 3 3 3 3 3 3 3 3 3 2 3 0
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2 GHz Relocation - Progress Dashboard

MidAtlantic
Phase 4a: Phase 4b: Phase 5:
2GHz Relocation Quote Quote Frequency Phase 6a:
Frequency Phase 1: Phase 2: Phase 3: Packages Packages Relocation All Purchase Phase 6b: All Phase 7: Phase 8a: Phase 8b:
Relocation Market Inventories Inventories Submitted to | Approved by Agreements Orders Equipment All Equipment DMA Contract
MidAtlantic Stations Call Letters Licensee Agreements Kickoff Submitted Verified Sprint Nextel | Sprint Nextel Executed Submitted Delivered Installed Relocated Closed
Harrisonburg % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 67% 100% 0%
Richmond-Petersburg WCVE COMMONWEALTH PUBLIC BROADCASTING - WCVE-TV 1 1 1 1 1 1 1 1 1 1 1
Richmond-Petersburg WRIC YOUNG BROADCASTING OF RICHMOND, INC. - WRIC-TV 1 1 1 1 1 1 1 1 1 1 1
Richmond-Petersburg WRLH WRLH LICENSEE, LLC - WRLH-TV 1 1 1 1 1 1 1 1 1 1 1
Richmond-Petersburg WTVR TV 1 1 1 1 1 1 1 1 1 1 1
LINCOLN FINANCIAL MEDIA TELEVISION GROUP
Richmond-Petersburg WWBT (VIRGINIA) - WWBT 1 1 1 1 1 1 1 1 1 1 1
Richmond-Petersburg Total in Mkt 5] 5 5 5 o) 5 5 5 5 © © 0
Richmond-Petersburg % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
WMDT BDELMARVA BROADCAST SERVICE GENERAL
Salisbury PARTNERSHIP - WMDT 1 1 1 1 1 1 1 1 1 1
Salisbury WBOC WBOC, INC. - WBOC-TV 1 1 1 1 1 1 1 1 1
WCPB MARYLAND PUBLIC BROADCASTING COMMISSION -
Salisbury WCPB 1 1 1 1 1 1 1 1 1
Salisbury Total in Mkt 3 3 3 3 3 3 3 3 3 1 0 0
Salisbury % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 33% 0% 0%
Norfolk - Portsmouth - HAMPTON ROADS EDUCATIONAL TELECOMMUNICATIONS|
Newport News WHRO ASSOC - WHRO-TV 1 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth -
Newport News WSKY SKY TELEVISION, L.L.C. - WSKY-TV 1 1 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth -
Newport News WTKR NEW YORK TIMES MANAGEMENT SERVICES - WTKR 1 1 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth -
Newport News WTVZ WTVZ LICENSEE, LLC - WTVZ-TV 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth -
Newport News WVEC WVEC TELEVISION, INC. - WWEC-TV 1 1 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth -
Newport News WAVY WAVY BROADCASTING, LLC - WKTD-CA 1 1 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth -
Newport News Total in Mkt 6 6 6 6 6 6 6 6 5 5 5 0
Norfolk - Portsmouth -
Newport News % Complete - 100% 100% 100% 100% 100% 100% 100% 83% 83% 83% 0%
Raleigh - Durham WLFL WLFL LICENSEE, LLC - WLFL 1 1 1 1 1 1 1 1
Raleigh - Durham WRDC RALEIGH (WRDC-TV) LICENSEE, INC. - WRDC 1 - - - - - - - - -
Raleigh - Durham WNCN Media General Communications Inc. - WNCN 1 1 1 1 1 1 1 1 1
Raleigh - Durham WRAL CAPITOL BROADCASTING COMPANY, INC. - WRAL-TV 1 1 1 1 1 1 1 1 1 1
Raleigh - Durham WTVD WTVD Television, LLC - WTVD 1 1 1 1 1 1 1 1
Raleigh - Durham WUVC WUVC LICENSE PARTNERSHIP, G.P. - WUVC-TV 1 1 1 1 1 1 1 1 1
Raleigh - Durham Total in Mkt 5] 6 5 5) 5] 5) 5) 5 3 1 0 0
Raleigh - Durham % Complete - 100% 100% 100% 100% 100% 100% 100% 60% 20% 0% 0%
LINCOLN FINANCIAL MEDIA TELEVISION GROUP
Charlotte WBTV (CHARLOTTE)WBTV, INC. - WBTV 1 1 1 1 1 1 1 1 1 1
Charlotte WCCB NORTH CAROLINA BROADCASTING PARTNERS - WCCB 1 1 1 1 1 1 1 1 1 1
Charlotte WCNC WCNC-TV, INC. - WCNC-TV 1 1 1 1 1 1 1 1 1 1
Charlotte WSsoC WSOC-TV HOLDINGS, INC. - WSOC-TV. 1 1 1 1 1 1 1 1 1 1
CHARLOTTE-MECKLENBURG PUBLIC BROADCASTING
Charlotte WTVI AUTHORITY - WTVI 1 1 1 1 1 1 1 1 1 1
Charlotte WBTV U.S. Helicopters, Inc. (Charlotte) 1 1 1 1 1 1 1 1 1
Charlotte Total in Mkt 6 6 6 6 6 6 6 6 6 5 0 0
Charlotte % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 83% 0% 0%
Greensboro - High Point -
Winston Salem WEMY WFEMY TELEVISION CORPORATION - WEMY-TV 1 1 1 1 1 1 1 1 1
Greensboro - High Point -
Winston Salem WGHP WGHP LICENSE, INC. - WGHP 1 1 1 1 1 1 1 1 1
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MidAtlantic
Phase 4a: Phase 4b: Phase 5:
2GHz Relocation Quote Quote Frequency Phase 6a:
Frequency Phase 1: Phase 2: Phase 3: Packages Packages Relocation All Purchase Phase 6b: All Phase 7: Phase 8a: Phase 8b:
Relocation Market Inventories Inventories Submitted to Approved by Agreements Orders Equipment All Equipment DMA Contract
MidAtlantic Stations Call Letters Licensee Agreements Kickoff Submitted Verified Sprint Nextel | Sprint Nextel Executed Submitted Delivered Installed Relocated Closed

Greensboro - High Point -
Winston Salem WXII WXII HEARST-ARGYLE TELEVISION, INC. - WXII-TV 1 1 1 1 1 1 1 1 1
Greensboro - High Point -
Winston Salem Total in Mkt 3 3 3 3 3 3 3 3 3 0 0 0
Greensboro - High Point -
Winston Salem % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0%
Columbia WIS WIS LICENSE SUBSIDIARY, LLC - WIS 1 1 1 1 1 1 1 1
Columbia WLTX PACIFIC AND SOUTHERN COMPANY, INC. - WLTX 1 1 1 1 1 1 1 1

SOUTH CAROLINA BROADCASTING PARTNERS - WOLO-
Columbia WOLO TV 1 1 1 1 1 1 1 1

SOUTH CAROLINA EDUCATIONAL TV COMMISSION -

Columbia WRLK WRLK-TV 1 1 1 1 1 1 1 1 1
Columbia Total in Mkt 4 4 4 4 4 4 4 4 1 0 0 0
Columbia % Complete - 100% 100% 100% 100% 100% 100% 100% 25% 0% 0% 0%
Greenville - New Bern -
Washington WITN GRAY TELEVISION LICENSEE, INC. - WITN-TV 1 1 1 1 1 1 1 1
Greenville - New Bern -
Washington WCTI NORTH CAROLINA LICENSE HOLDINGS INC. - WCTI-TV 1 1 1 1 1 1 1 1
Greenville - New Bern - MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC -
Washington WNCT WNCT-TV 1 1 1 1 1
Greenville - New Bern -
Washington Total in Mkt 3 3 3 3 3 2 2 2 0 0 0 0
Greenville - New Bern -
Washington % Complete - 100% 100% 100% 100% 67% 67% 67% 0% 0% 0% 0%
Wilmington WECT/WSFX RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WECT 1 1 1 1 1
Wilmington WWAY WWAY-TV, LLC - WWAY 1 1 1 1 1 1 1 1
Wilmington Total in Mkt 2 2 2 2 2 1 1 1 0 0 0 0
Wilmington % Complete - 100% 100% 100% 100% 50% 50% 50% 0% 0% 0% 0%

MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC -
Charleston, SC WCBD WCBD-TV 1 1 1 1 1 1 1 1
Charleston, SC WCIV WCIV, LLC - WCIV 1 1 1 1 1 1 1 1 1
Charleston, SC WCSC WCSC, INC. - WCSC-TV 1 1 1 1 1 1 1 1

SOUTH CAROLINA EDUCATIONAL TV COMMISSION -
Charleston, SC WJIWJ WIWJI-TV 1 - - - - - - - - - 1
Charleston, SC Total in Mkt 3 4 3 3 3 3 3 3 1 0 0 1
Charleston, SC % Complete - 100% 100% 100% 100% 100% 100% 100% 33% 0% 0% 33%
MEDIA GENERAL BROADCASTING OF SO. CAROLINA

Florence - Myrtle Beach WBTW HOLDINGS, - WBTW 1 1 1 1 1 1 1 1
Florence - Myrtle Beach WEXB GE MEDIA, INC. - WFXB 1 - - - - - - - - - 1
Florence - Myrtle Beach WPDE BARRINGTON MYRTLE BEACH LICENSE LLC - WPDE-TV 1 1 1 1 1 1 1 1 1 1
Florence - Myrtle Beach Total in Mkt 2 3 2 2 2 2 2 2 1 1 0 1
Florence - Myrtle Beach % Complete = 100% 100% 100% 100% 100% 100% 100% 50% 50% 0% 50%
Puerto Rico WKAQ TELEMUNDO OF PUERTO RICO - WKAQ-TV 1 1 1 1 1 1 1
Puerto Rico WAPA TELEVICENTRO OF PUERTO RICO, LLC - WAPA-TV 1 1 1 1 1 1 1
Puerto Rico WIRS TELEVICENTRO OF PUERTO RICO, LLC - WIRS 1 - - - - - - -
Puerto Rico WJIPX S & E NETWORK INC. - WIPX 1 - - - - - - - - -
Puerto Rico WLII/WSUR WLII/WSUR, INC. - WSUR-TV 1 1 1 1 1 1 1 1
Puerto Rico WSTE Univision Television Group, Inc. - WSTE 1 - - -

WESTERN BROADCASTING CORP. OF PUERTO RICO -
Puerto Rico WOLE WOLE-TV 1 1 1 1 1 1 1 1 1 1 1

CATHOLIC, APOSTOLIC & ROMAN CHURCH IN PUERTO
Puerto Rico WORO RICO - WORO-TV 1 1 1 1 1 1 1 1
Puerto Rico WSJIN WANDA ROLON - WSJN-CA 1 1 1 1 1 1 1 1
Puerto Rico WSJU AERCO BROADCASTING CORPORATION - WSJU-TV 1 1 1 1 1 1
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Puerto Rico WELU PABELLON EDUCATIONAL BROADCASTING, INC. - WELU 1 1 1 1 1 1 1 1
Puerto Rico WIDP EBENEZER BROADCASTING GROUP, INC. - WIDP 1 1 1 1 1 1 1

ASOCIACION EVANGELISTICA CRISTO VIENE INC. - WCCV-
Puerto Rico WCCV v 1 1 1 1 1 1 1 1
Puerto Rico WECN ENCUENTRO CHRISTIAN NETWORK - WECN 1 1 1 1 1 1
Puerto Rico WVSN LA CADENA DEL MILAGRO, INC. - WVSN 1 1 1 1 1 1 1 1
Puerto Rico HydraCommunications, Inc 1 1 1 1 1 1 1 1
Puerto Rico TELEMOVIL DEL CARIBE INC. 1 1 1 1 1 1 1 1
Puerto Rico CAMARERO RACETRACK CORPORATION 1 1 1 1 1 1
Puerto Rico Total in Mkt 15 18 15 15 15 15 12 9 1 1 1 0
Puerto Rico % Complete - 100% 100% 100% 100% 100% 80% 60% 7% 7% 7% 0%
Charleston - Huntington, WV |WCHS WCHS LICENSEE, LLC - WCHS-TV 1 1 1 1 1 1
Charleston - Huntington, WV |WOWK WEST VIRGINIA MEDIA HOLDINGS, LLC - WOWK-TV 1 1 1 1 1

WEST VIRGINIA EDUCATIONAL BROADCASTING
Charleston - Huntington, WV |WPBY AUTHORITY - WPBY-TV 1 1 1 1 1
Charleston - Huntington, WV |WSAZ GRAY TELEVISION LICENSEE, INC. - WSAZ-TV 1 1 1 1 1
Charleston - Huntington, WV Total in Mkt 4 4 4 4 4 1 0 0 0 0 0 0
Charleston - Huntington, WV % Complete - 100% 100% 100% 100% 25% 0% 0% 0% 0% 0% 0%
Roanoke - Lynchburg WBRA BLUE RIDGE PUBLIC TELEVISION, INC. - WBRA-TV 1 1 1 1 1
Roanoke - Lynchburg WDBJ WDBJ TELEVISION, INC. - WDBJ 1 1 1 1 1 1 1
Roanoke - Lynchburg WSET WSET INCORPORATED - WSET-TV 1 1 1 1 1
Roanoke - Lynchburg WSLS MEDIA GENERAL COMMUNICATIONS, INC. - WSLS-TV 1 1 1 1 1 1 1 1
Roanoke - Lynchburg Total in Mkt 4 4 4 4 4 2 2 1 0 0 0 0
Roanoke - Lynchburg % Complete - 100% 100% 100% 100% 50% 50% 25% 0% 0% 0% 0%
WEST VIRGINIA EDUCATIONAL BROADCASTING
Bluefield - Beckley - Oak Hill |WSWP AUTHORITY- WSWP-TV 1 1 1 1 1 1 1
Bluefield - Beckley - Oak Hill |WVNS WEST VIRGINIA MEDIA HOLDINGS, LLC - WVNS-TV 1 1 1 1 1 1 1 1
Bluefield - Beckley - Oak Hill |WVVA WVVA TELEVISON, INC. - WWVA 1 1 1 1 1 1
Bluefield - Beckley - Oak Hill Total in Mkt 3 3 3 3 B 3 2 1 0 0 0 0
Bluefield - Beckley - Oak Hill % Complete - 100% 100% 100% 100% 100% 67% 33% 0% 0% 0% 0%
Tri-Cities WCYB BLUESTONE LICENSE HOLDINGS INC. - WCYB-TV 1 1 1 1 1 1 1 1
MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC -
Tri-Cities WJIHL WJHL-TV 1 1 1 1 1 1 1 1
HOLSTON VALLEY BROADCASTING CORPORATION -

Tri-Cities WKPT WKPT-TV 1 1 1 1 1 1
Tri-Cities WSBN-TV BLUE RIDGE PUBLIC TELEVISION, INC. - WSBN-TV 1 - - - - - - - - - 1
Tri-Cities Total in Mkt 3 4 3 3 3 3 2 2 0 0 0 1
Tri-Cities % Complete - 100% 100% 100% 100% 100% 67% 67% 0% 0% 0% 33%

|

Combined Total 97 107 97 97 97 89 83 78 40 27 15 4
% Complete = 100% 100% 100% 100% 92% 86% 80% 41% 28% 15% 4%
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Sioux Falls - Mitchell KDLT Red River Broadcast Co., LLC 1 1 1 1 1 1 1 1
YOUNG BROADCASTING OF SIOUX FALLS, INC. - KELO-
Sioux Falls - Mitchell KELO v 1 1 1 1 1 1
Sioux Falls - Mitchell KSFY HOAK MEDIA OF DAKOTA LICENSE, LLC - KSFY-TV 1 1 1 1 1 1 1 1
SOUTH DAKOTA BOARD OF DIRECTORS FOR ED.
Sioux Falls - Mitchell KUSD TELECOMMUN - KUSD-TV 1 1 1 1 1 1
Sioux Falls - Mitchell KWSD RAPID BROADCASTING COMPANY - KWSD 1 - - - - - - - - -
Sioux Falls - Mitchell Total in Mkt 4 5 4 4 4 4 2 2 0 0 0 0
Sioux Falls - Mitchell % Complete - 100% 100% 100% 100% 100% 50% 50% 0% 0% 0% 0%
Sioux City KTIV [ KTIV TELEVISION, INC. - KTIV 1 1 1 1 1
Sioux City Total in Mkt 1 1 1 1 1 0 0 0 0 0 0 0
Sioux City % Complete - 100% 100% 100% 100% 0% 0% 0% 0% 0% 0% 0%
Rapid City KOTA DUHAMEL BROADCASTING ENTERPRISES - KOTA-TV 1 1 1 1 1 1
Rapid City KDUH DUHAMEL BROADCASTING ENTERPRISES - KDUH-TV 1 1 1 1 1 1
Rapid City KSGW DUHAMEL BROADCASTING ENTERPRISES - KSGW-TV 1 1 1 1 1 1
Rapid City KEVN KEVN, INC., DEBTOR-IN-POSSESSION - KEVN-TV 1 1 1 1
Rapid City KCLO YOUNG BROADCASTING OF RAPID CITY, INC. - KCLO-TV 1 1 1 1 1 1
Rapid City Total in Mkt 5 5 5] 5 4 4 0 0 0 0 0 0
Rapid City % Complete - 100% 100% 100% 80% 80% 0% 0% 0% 0% 0% 0%
Fargo - Valley City KGFE PRAIRIE PUBLIC BROADCASTING, INC. - KGFE 1 1 1 1 1 1 1 1 1 1 1 1
Fargo - Valley City KFME PRAIRIE PUBLIC BROADCASTING, INC. - KFME 1 1 1 1 1 1 1 1 1 1 1 1
Fargo - Valley City KVLY HOAK MEDIA OF DAKOTA LICENSE, LLC - KVLY-TV 1 1 1 1 1
Fargo - Valley City KXJB CATAMOUNT BROADCASTING OF FARGO LLC - KXJB-TV 1 - - - - - - - - -
Fargo - Valley City WDAY-TV FORUM COMMUNICATIONS COMPANY - WDAY 1 1 1 1 1 1
Fargo - Valley City WDAZ-TV FORUM COMMUNICATIONS COMPANY - WDAZ-TV 1 1 1 1 1 1
Fargo - Valley City KBRR RED RIVER BROADCAST CO., LLC - KBRR 1 1 1 1 1
Fargo - Valley City Total in Mkt 6 7 6 6 6 4 2 2 2 2 2 2
Fargo - Valley City % Complete - 100% 100% 100% 100% 67% 33% 33% 33% 33% 33% 29%
Minot - Bismarck - Dickinson |[KBME-TV PRAIRIE PUBLIC BROADCASTING, INC. - KBME-TV 1 1 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson |KWSE PRAIRIE PUBLIC BROADCASTING, INC. - KWSE 1 1 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson |KSRE PRAIRIE PUBLIC BROADCASTING, INC. - KSRE 1 1 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson |KFYR-TV. HOAK MEDIA OF DAKOTA LICENSE, LLC - KFYR-TV 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson |KQCD-TV. HOAK MEDIA OF DAKOTA LICENSE, LLC - KQCD-TV 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson |[KUMV-TV HOAK MEDIA OF DAKOTA LICENSE, LLC - KUMV-TV 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson |KMOT HOAK MEDIA OF DAKOTA LICENSE, LLC - KMOT 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson |KXMD-TV. REITEN TELEVISION, INC. - KXMD-TV 1 1 1 1 1 1
Minot - Bismarck - Dickinson [KXMB-TV REITEN TELEVISION, INC. - KXMB-TV 1 1 1 1 1 1
Minot - Bismarck - Dickinson |KXMC-TV. REITEN TELEVISION, INC. - KXMC-TV 1 1 1 1 1 1
Minot - Bismarck - Dickinson Total in Mkt 10 10 10 10 10 10 7 3 3 3 3 3
Minot - Bismarck - Dickinson % Complete - 100% 100% 100% 100% 100% 70% 30% 30% 30% 30% 30%
Casper - Riverton KTWO-Tv SILVERTON BROADCASTING COMPANY, LLC - KTWO-TV 1 1 1 1 1 1
Casper - Riverton KGWC-TV MARK Il MEDIA, INC. - KGWC-TV 1 1 1 1 1 1
Casper - Riverton KGWR MARK Il MEDIA, INC. - KGWR-TV (OOB) 1 1 1 1 1 1
KCWC-
TVIK28CH/K
Casper - Riverton 25AU CENTRAL WYOMING COLLEGE - KCWC-TV 1 1 1 1 1 1 1
Casper - Riverton Total in Mkt 4 4 4 4 4 4 1 0 0 0 0 0
Casper - Riverton % Complete - 100% 100% 100% 100% 100% 25% 0% 0% 0% 0% 0%
Butte - Bozeman KXLF-TV KXLF COMMUNICATIONS, INC. - KXLF-TV 1 1 1 1 1 1
Butte - Bozeman KBZK KCTZ COMMUNICATIONS, INC. - KBZK 1 1 1 1 1 1
Butte - Bozeman KTVM BLUESTONE LICENSE HOLDINGS INC. - KTVM 1 1 1 1 1 1 1 1
Butte - Bozeman Total in Mkt 3 3 3 3 3 3 1 1 0 0 0 0
Butte - Bozeman % Complete - 100% 100% 100% 100% 100% 33% 33% 0% 0% 0% 0%
Billings KTVQ [ KTVQ COMMUNICATIONS, INC. - KTVQ 1 1 1 1 1 1
Sprint Nextel Page 6 of 36 June 01, 2008




FCC Report
2 GHz Relocation - Progress Dashboard
North & North West

Phase 5:
2GHz Relocation Phase 4a: Phase 4b: Frequency Phase 6a:
Frequency Phase 1: Phase 2: Phase 3: Quote Packages | Quote Packages Relocation All Purchase | Phase 6b: All Phase 7: Phase 8b:
North/North West Relocation Market Inventories Inventories Submitted to Approved by Agreements Orders Equipment | All Equipment Phase 8a: Contract
Stations Call Letters Licensee Agreements Kickoff Submitted Verified Sprint Nextel Sprint Nextel Executed Submitted Delivered Installed DMA Relocated Closed
Billings KHMT MISSION BROADCASTING, INC. - KHMT 1 1 1 1 1 1 1 1
Billings KsVI NEXSTAR BROADCASTING, INC. - KSVI 1 1 1 1 1 1 1 1
Billings KULR-TV MMM LICENSE Il LLC - KULR-TV. 1 1 1 1 1 1
Billings Total in Mkt 4 4 4 4 4 4 2 2 0 0 0 0
Billings % Complete - 100% 100% 100% 100% 100% 50% 50% 0% 0% 0% 0%
MALARA BROADCAST GROUP OF DULUTH LICENSEE
Duluth KDLH LLC - KDLH 1 1 1 1
Duluth KBJR-TV KBJR LICENSE, INC. - KBJR-TV 1 1 1 1
DULUTH-SUPERIOR AREA EDUCATIONAL TV
Duluth WDSE-TV CORPORATION - WDSE-TV 1 1 1 1
Duluth WDIO-TV WDIO-TV, LLC - WDIO-TV 1 1 1 1
Duluth Total in Mkt 4 4 4 4 0 0 0 0 0 0 0 0
Duluth % Complete - 100% 100% 100% 0% 0% 0% 0% 0% 0% 0% 0%
Missoula KCFW BLUESTONE LICENSE HOLDINGS INC. - KCFW-TV 1 1 1 1 1 1 1 1
Missoula KPAX KPAX COMMUNICATIONS, INC. - KPAX-TV 1 1 1 1 1 1
Missoula KTMF MMM LICENSE LLC - KTMF 1 1 1 1 1 1 1
Missoula KUFM THE UNIVERSITY OF MONTANA - KUFM-TV 1 - - - - - - - - - -
Missoula Total in Mkt 3 4 3 3 3 3 3 1 0 0 0 0
Missoula % Complete - 100% 100% 100% 100% 100% 100% 33% 0% 0% 0% 0%
Great Falls KTGF [ DESTINY LICENSES, LLC - KTGF 1 1 1 1 1 1 1
Great Falls KFBB | MMM LICENSE Il LLC - KFBB-TV. 1 1 1 1 1 1 1
Great Falls Total in Mkt 2 2 2 2 2 2 2 0 0 0 0 0
Great Falls % Complete - 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0%
\Wausau WAOW WAOW-WYOW TELEVISION, INC. - WAOW-TV 1 1 1 1 1 1 1 1
\Wausau WJIFW NORTHLAND TELEVISION, LLC - WIFW-TV 1 1 1 1 1 1 1 1 1 1
STATE OF WISCONSIN - EDUCATIONAL
\Wausau WLEF COMMUNICATIONS BOARD - WLEF-TV 1 1 1 1 1 1 1
\Wausau WSAW GRAY TELEVISION LICENSEE, INC. - WSAW-TV 1 1 1 1 1 1
Wausau Total in Mkt 4 4 4 4 4 4 3 2 1 1 0 0
Wausau % Complete - 100% 100% 100% 100% 100% 75% 50% 25% 25% 0% 0%
Marquette WLUC | BARRINGTON MARQUETTE LICENSE LLC - WLUC-TV 1 1 1 1
Marquette Total in Mkt 1 1 1 1 0 0 0 0 0 0 0 0
Marguette % Complete - #DIV/0! 100% 100% 0% 0% 0% 0% 0% 0% 0% 0%
Seattle-Tacoma KCPQ TRIBUNE TELEVISION NORTHWEST, INC. - KCPQ 1 1 1 1 1 1 1 1
Seattle-Tacoma KCTS KCTS TELEVISION - KCTS-TV 1 1 1 1 1 1 1 1 1
Seattle-Tacoma KING KING BROADCASTING COMPANY - KING-TV 1 1 1 1 1 1 1 1
Seattle-Tacoma KIRO KIRO-TV HOLDINGS, INC. - KIRO-TV 1 1 1 1
FISHER BROADCASTING - SEATTLE TV, L.L.C. - KOMO-
Seattle-Tacoma KOMO TV 1 1 1 1 1 1
Seattle-Tacoma KSTW THE CW TELEVISION STATIONS INC. - KSTW 1 1 1 1 1 1 1 1
Seattle-Tacoma KVOS Ackerley Media Group, Inc. - KVOS-TV 1 1 1 1 1 1 1 1 1 1
Seattle-Tacoma Metro Networks Communications Inc. Seattle 1 1 1 1 1 1 1 1
Seattle-Tacoma Total in Mkt 8 8 8 8 7 7 6 6 2 1 0 0
Seattle-Tacoma % Complete - 100% 100% 100% 88% 88% 75% 75% 25% 13% 0% 0%
Spokane KAYU MOUNTAIN LICENSES, L.P. - KAYU-TV 1 1 1 1 1 1
Spokane KCDT STATE BOARD OF EDUCATION, STATE OF IDAHO - KCDT 1 1 1 1 1 1
Spokane KHQ KHQ, INCORPORATED - KHQ-TV 1 1 1 1 1 1 1 1
Spokane KREM KING BROADCASTING COMPANY - KREM-TV 1 1 1 1 1 1 1 1
Spokane KSPS SPOKANE SCHOOL DISTRICT #81 - KSPS-TV 1 1 1 1 1 1 1 1
Spokane KSKN KSKN TELEVISION, INC. - KSKN 1 - - - - - - - -
Spokane KXLY SPOKANE TELEVISION, INC. - KXLY-TV 1 1 1 1 1 1
Spokane Total in Mkt 6 7 6 6 6 6 3 3 0 0 0 0
Spokane % Complete - 100% 100% 100% 100% 100% 50% 50% 0% 0% 0% 0%
Yakima-Pasco-RchInd-Knnwck| KAPP APPLE VALLEY BROADCASTING, INC. - KAPP 1 1 1 1 1 1 1
Yakima-Pasco-Rchind-Knnwck| KVEW APPLE VALLEY BROADCASTING, INC. - KVEW 1 1 1 1 1 1
FISHER BROADCASTING - WASHINGTON TV, L.L.C. -
Yakima-Pasco-Rchind-Knnwck|KIMA KIMA-TV 1 1 1 1 1 1
Yakima-Pasco-Rchind-
Knnwck Total in Mkt 3 3 3 3 3 3 1 0 0 0 0 0
Yakima-Pasco-Rchind-
Knnwck % Complete - 100% 100% 100% 100% 100% 33% 0% 0% 0% 0% 0%
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Boise KBCI FISHER BROADCASTING - IDAHO TV, L.L.C. - KBCI-TV 1 1 1 1 1 1
Boise KIVI JOURNAL BROADCAST CORPORATION - KIVI 1 1 1 1 1 1 1 1
Boise KTRV IDAHO INDEPENDENT TELEVISION, INC. - KTRV 1 1 1 1 1 1 1
Boise KTVB KING BROADCASTING COMPANY - KTVB 1 1 1 1 1 1
Boise Total in Mkt 4 4 4 4 4 4 2 1 0 0 0 0
Boise % Complete - 100% 100% 100% 100% 100% 50% 25% 0% 0% 0% 0%
Idaho Falls-Pocatello KFXP COMPASS COMMUNICATIONS OF IDAHO, INC. - KFXP 1 1 1 1 1 1 1 1
Idaho Falls-Pocatello KPVI OREGON TRAIL BROADCASTING COMPANY - KPVI 1 1 1 1 1 1 1 1
Idaho Falls-Pocatello KIDK FISHER BROADCASTING - S.E. IDAHO TV, L.L.C. - KIDK 1 1 1 1 1 1
Idaho Falls-Pocatello KIFI NPG OF IDAHO, INC. - KIFI-TV 1 1 1 1 1 1 1
Idaho Falls-Pocatello KISU STATE BD OF EDUCATION, STATE OF IDAHO - KISU-TV 1 - - - - - - - - -
Idaho Falls-Pocatello Total in Mkt 4 5 4 4 4 4 3 2 0 0 0 0
Idaho Falls-Pocatello % Complete - 100% 100% 100% 100% 100% 75% 50% 0% 0% 0% 0%
Twin Falls KIPT STATE BOARD OF EDUCATION, STATE OF IDAHO - KIPT 1 1 1 1 1 1 1
Twin Falls KMVT NEUHOFF FAMILY LIMITED PARTNERSHIP - KMVT 1 1 1 1 1 1
Twin Falls Total in Mkt 2 2 2 2 2 2 1 0 0 0 0 0
Twin Falls % Complete - 100% 100% 100% 100% 100% 50% 0% 0% 0% 0% 0%
Combined Total 78 83 78 78 71 68 39 25 8 7 5 5)
% Complete = 100% 100% 100% 91% 87% 50% 32% 10% 9% 6% 6%
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New York WCBS CBS BROADCASTING INC. - WCBS-TV 1 1 1 1 1 1 1 1
New York WNBC NBC TELEMUNDO LICENSE CO. - WNBC 1 1 1 1 1 1 1 1
New York WABC AMERICAN BROADCASTING COMPANIES, INC - WABC-TV 1 1 1 1 1 1 1 1 1
New York WPIX WPIX, INC. - WPIX 1 1 1 1 1 1 1 1
New York WNJU NBC TELEMUNDO LICENSE CO. - WNJU 1 1 1 1 1 1 1 1
New York WXTV WXTV LICENSE PARTNERSHIP, G.P. - WXTV 1 1 1 1 1 1 1 1 1
New York Rainbow News 12 Company (NJ) 1 1 1 1 1 1 1 1 1
New York Rainbow News 12 Company 1 1 1 1 1 1 1 1
New York News 12 Connecticut, Inc 1 1 1 1 1 1 1 1
New York WRNN WRNN LICENSE COMPANY, LLC - WRNN-TV 1 1 1 1 1 1 1 1
New York WNYW FOX TELEVISION STATIONS, INC. - WNYW 1 1 1 1 1 1 1 1
New York WWOR WWOR-TV, Inc. - WWOR-TV 1 1 1 1 1 1 1 1
New York Quick Link Connection Inc. 1 1 1 1 1 1 1 1 1
New York Multi-Media Network News 1 1 1 1 1 1 1 1 1 1
New York SUPERSTATION, INC. - (New York, NY) 1 1 1 1 1 1 1
New York STEINERT, CHRISTINE - WPNJ427 1 1 1 1 1 1 1 1 1
New York VILLAGE VIDEO PRODUCTION INC - KA86231 1 1 1 1 1 1 1 1
New York Cohen, Elena - WPTG598 1 1 1 1 1 1
New York RYAN, ANTHONY J - WPVL708 1 1 1 1 1 1 1 1 1
New York DEAN RELAY PRESS & RADIO - KA86436 1 1 1 1 1 1 1 1 1
WNYW
Helinet - Back-
New York up Helinet Aviation Services (New York) 1 1 1 1 1 1 1 1
New York News12LI U.S. Helicopters, Inc. (New York) 1 1 1 1 1 1 1 1
Helicopters, Inc. (Agent for Metro Networks Comm. Inc.) New

New York York 1 1 1 1 1 1 1 1
New York Metro Networks Communications (New York) 1 1 1 1 1 1 1 1

BROADCAST COMMUNICATIONS MICROWAVE INC -
New York KA86237 1 1 1 1 1 1 1 1
New York Air Metro Helicopters 1 1 1 1 1 1 1
New York Total in Mkt 26 26 26 26 26 26 25) 23 8 1 0 0
New York % Complete - 100% 100% 100% 100% 100% 96% 88% 31% 4% 0% 0%
Philadelphia KYW-TV CBS BROADCASTING INC. - KYW-TV 1 1 1 1 1 1 1 1
Philadelphia WPVI-TV ABC, INC. - WPVI-TV 1 1 1 1 1 1 1 1 1
Philadelphia WPHL TRIBUNE TELEVISION COMPANY - WPHL-TV 1 1 1 1 1 1 1 1
Philadelphia WCAU NBC TELEMUNDO LICENSE CO. - WCAU 1 1 1 1 1 1 1 1
Philadelphia WMGM ACCESS.1 NEW JERSEY LICENSE COMPANY - WMGM-TV 1 1 1 1 1 1 1 1
Philadelphia WFMZ MARANATHA BROADCASTING COMPANY, INC. - WFMZ-TV 1 1 1 1 1 1 1 1 1

LEHIGH VALLEY PUBLIC TELECOMMUNICATIONS CORP. -

Philadelphia WLVT WLVT-TV 1 1 1 1 1 1 1 1 1 1
Philadelphia WNJIN NEW JERSEY PUBLIC B/CNG AUTHORITY - WNJN 1 1 1 1 1 1

NEW JERSEY PUBLIC BROADCASTING AUTHORITY -
Philadelphia WNJT WNJT 1 1 1 1 1 1

NEW JERSEY PUBLIC BROADCASTING AUTHORITY -
Philadelphia WNJB WNJB 1 1 1 1 1 1

NEW JERSEY PUBLIC BROADCASTING AUTHORITY -
Philadelphia WNJS WNJS 1 1 1 1 1 1
Philadelphia WHYY WHYY, INC. - WHYY-TV 1 1 1 1 1 1 1 1 1 1
Philadelphia WTXF FOX TV STATIONS OF PHILADELPHIA, Inc. - WTXF-TV 1 1 1 1 1 1 1 1
Philadelphia RCN Telecom Services, Inc. 1 1 1 1 1 1 1 1
Philadelphia Service Electric Cable TV, Inc. 1 1 1 1 1 1 1 1
Philadelphia Comcast Cable of the South 1 - - - - - - - - - 1
Philadelphia WTVE READING BROADCASTING, INC. - WTVE 1 - - - - - - - - -
Philadelphia SES Americom, Inc. - WLT642 - 1 - - - - - - - - - 1
Philadelphia Helinet Aviation Services (Philadelphia) 1 1 1 1 1 1 1 1 1
Philadelphia Total in Mkt 16 19 16 16 16 16 12 12 5 2 0 2
Philadelphia % Complete - 100% 100% 100% 100% 100% 75% 75% 31% 13% 0% 11%
Harrisburg WGAL WGAL HEARST-ARGYLE TELEVISION, INC. - WGAL 1 1 1 1 1 1 1 1 1 1 1
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CLEAR CHANNEL BROADCASTING LICENSES, INC. - WHP-
Harrisburg WHP-TV TV 1 1 1 1 1 1 1 1 1 1 1
TELEVISION STATION GROUP LICENSE SUBSIDIARY, LLC -

Harrisburg WLYH-TV WLYH-TV 1 - - - - - - - - -
Harrisburg WHTM-TV HARRISBURG TELEVISION, INC. - WHTM-TV 1 1 1 1 1 1 1 1 1 1 1
Harrisburg WITE-TV WITF, INC. - WITF-TV 1 1 1 1 1 1 1 1 1 1 1
Harrisburg WPMT TRIBUNE TELEVISION COMPANY - WPMT 1 1 1 1 1 1 1 1 1 1 1
Harrisburg Pennsylvania Educational Communications 1 1 1 1 1 1 1 1 1 1 1
Harrisburg Suscom 4 1 - - - - - - - - - 1
Harrisburg Total in Mkt 6 8 6 6 6 6 6 6 6 6 6 1
Harrisburg % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 13%
Hartford WEDW CONNECTICUT PUBLIC BROADCASTING, INC. - WEDW 1 1 1 1 1 1 1 1
Hartford WTNH WTNH BROADCASTING, INC. - WTNH 1 1 1 1 1 1 1 1 1
Hartford WVIT NBC TELEMUNDO LICENSE CO. - WVIT 1 1 1 1 1 1 1 1
Hartford WFSB MEREDITH CORPORATION - WFSB 1 1 1 1 1 1 1 1
Hartford WTIC TRIBUNE TELEVISION COMPANY - WTIC-TV 1 1 1 1 1 1 1 1 1
Hartford WUTH ENTRAVISION HOLDINGS, LLC - WUTH-CA 1 - - - - - - - - - 1
Hartford ESPN ESPN Productions, Inc. 1 - - - - - - - - -

WCAU NBC

10

KNTV

WVIT- NBC30/
Hartford WCBS-CBS 2 Horsham Valley Airways, Inc. 1 1 1 1 1 1 1 1
Hartford Total in Mkt 6 8 6 6 6 6 6 6 2 0 0 1
Hartford % Complete - 100% 100% 100% 100% 100% 100% 100% 33% 0% 0% 13%
Springfield WWLP | WWLP BROADCASTING, LLC - WWLP 1 1 1 1 1 1 1 1
Springfield WGGB | WGGB LICENSEE, LLC - WGGB-TV 1 1 1 1 1 1 1 1
Springfield Total in Mkt 2 2 2 2 2 2 2 2 0 0 0 0
Springfield % Complete - 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0%
Boston New England Cable News 1 1 1 1 1 1 1 1
Boston WBZ CBS Corporation - WBZ-TV. 1 1 1 1 1 1 1 1
Boston WCVB WCVB HEARST-ARGYLE TV, INC. - WCVB-TV 1 1 1 1 1 1 1 1
Boston WEXT FOX TELEVISION STATIONS INC. - WEXT 1 1 1 1 1 1 1 1
Boston WGBH /WGBY WGBH EDUCATIONAL FOUNDATION - WGBH-TV 1 1 1 1 1 1 1 1 1
Boston WHDH WHDH-TV - WHDH-TV 1 1 1 1 1 1 1 1
Boston WLVI WHDH-TV - WLVI-TV 1 1 1 1 1 1 1 1
Boston WMUR HEARST-ARGYLE PROPERTIES, INC. - WMUR-TV 1 1 1 1 1 1 1 1
Boston WPXG Paxson Communications Corp - WPXG 1 - - - - - - - - - 1
Boston WNEU NBC/GE Telemundo - WNEU 1 - - - - - - - - - 1
Boston WUNI Entravision Holdings, LLC - WUNI 1 - - - - - - - - - 1
Boston WFXT Helinet Aviation Services (Boston) 1 1 1 1 1 1 1 1
Boston Helicopters, Inc. (as agent for Metro Networks Comm.) Boston 1 1 1 1 1 1 1
Boston Metro Networks Communications Boston (Manchester) 1 1 1 1 1 1 1 1
Boston/Manchester Total in Mkt 11 14 11 11 11 11 11 10 1 0 0 3
Boston/Manchester % Complete - 100% 100% 100% 100% 100% 100% 91% 9% 0% 0% 21%
Providence WJIAR Media General Communications, Inc. - WIJAR 1 1 1 1 1 1 1 1

FREEDOM BROADCASTING OF SOUTHERN NEW
Providence WLNE ENGLAND LICEN - WLNE-TV 1 1 1 1 1 1 1 1
Providence WPRI TVL BROADCASTING OF RHODE ISLAND, LLC - WPRI-TV 1 1 1 1 1 1 1 1
Providence WSBE RHODE ISLAND PUBLIC TELECOM. AUTHORITY - WSBE-TV 1 1 1 1 1 1 1 1 1 1
Providence Total in Mkt 4 4 4 4 4 4 4 4 1 1 0 0
Providence % Complete - 100% 100% 100% 100% 100% 100% 100% 25% 25% 0% 0%
NEPSK, INC. - WAGM-TV

Presque Isle WAGM 1 1 1 1 1 1 1 1 1 1 1
Presque Isle Total in Mkt 1 1 1 1 1 1 1 1 1 1 1 0
Presque Isle % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Bangor WLBZ | PACIFIC AND SOUTHERN COMPANY, INC. - WLBZ 1 1 1 1 1 1 1 1
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Bangor WABI COMMUNITY BROADCASTING SERVICE - WABI-TV 1 1 1 1 1 1 1 1 1
Bangor WVII BANGOR COMMUNICATIONS, LLC. - WVII-TV. 1 1 1 1 1 1 1 1 1
MAINE PUBLIC BROADCASTING CORPORATION - WMEB-
Bangor WMEB v 1 1 1 1 1 1 1 1 1 1
Bangor Total in Mkt 4 4 4 4 4 4 4 4 & 1 0 0
Bangor % Complete - 100% 100% 100% 100% 100% 100% 100% 75% 25% 0% 0%
Portland WCSH PACIFIC AND SOUTHERN COMPANY, INC. - WCSH 1 1 1 1 1 1 1 1
Portland WMTW HEARST-ARGYLE PROPERTIES, INC. - WMTW-TV. 1 1 1 1 1 1 1 1 1
Portland WGME WGME LICENSEE, LLC - WGME-TV 1 1 1 1 1 1 1 1
Boston/Prov/Mancht WENH UNIVERSITY OF NEW HAMPSHIRE - WENH-TV 1 1 1 1 1 1 1 1 1
Portland Total in Mkt 4 4 4 4 4 4 4 4 2 0 0 0
Portland % Complete - 100% 100% 100% 100% 100% 100% 100% 50% 0% 0% 0%
Burlington WPTZ HEARST-ARGYLE STATIONS, INC. - WPTZ 1 1 1 1 1 1 1 1
Burlington WCAX MT. MANSFIELD TELEVISION, INC. - WCAX-TV 1 1 1 1 1 1 1 1
Burlington WVNY LAMBERT BROADCASTING OF BURLINGTON, LLC - WVNY 1 1 1 1 1 1 1 1
Burlington WVTB VERMONT ETV, INC. - WWTB 1 1 1 1 1 1 1 1
MOUNTAIN LAKE PUBLIC TELECOMMUNICATIONS
Burlington WCFE COUNCIL - WCFE-TV 1 - - - - - - - - - 1
Burlington Total in Mkt 4 5 4 4 4 4 4 4 0 0 0 1
Burlington % Complete - 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 20%
Pittsburgh WTAE WTAE HEARST-ARGYLE TV, INC. (CA CORP.) - WTAE-TV 1 1 1 1 1 1 1 1
Pittsburgh WPXI WPXI-TV HOLDINGS, INC. - WPXI 1 1 1 1 1 1 1 1
Pittsburgh KDKA CBS BROADCASTING INC. - KDKA-TV 1 1 1 1 1 1 1 1
Pittsburgh WPGH WPGH LICENSEE, LLC - WPGH-TV 1 1 1 1 1 1 1 1
Pittsburgh Crown Communications, Inc. Pittsburgh 1 1 1 1 1 1 1 1
Pittsburgh WPCB CORNERSTONE TELEVISION, INC. - WPCB-TV 1 - - - - - - - - - 1
Pittsburgh Metro Networks Communications Inc.Pittsburgh 1 1 1 1 1 1 1
Pittsburgh Total in Mkt 6 7 6 6 6 6 6 5] 0 0 0 1
Pittsburgh % Complete - 100% 100% 100% 100% 100% 100% 83% 0% 0% 0% 14%
Altoona PA WTAJ [ NEXSTAR BROADCASTING, INC. - WTAJ-TV 1 1 1 1 1 1 1 1
Johnstown PA WJIAC | COX BestingWPXI-TV HOLDINGS, INC. - WIJAC-TV 1 1 1 1 1 1 1 1
Johnstown/Altoona Total in Mkt 2 2 2 2 2 2 2 2 0 0 0 0
Johnstown/Altoona % Complete - 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0%
Youngstown OH WFMJ WFMJ TELEVISION, INC. - WEMJ-TV 1 1 1 1 1 1 1 1
Youngstown OH WYTV PARKIN BROADCASTING OF YOUNGSTOWN, LLC - WYTV 1 1 1 1 1 1 1 1
Youngstown OH WKBN NVT YOUNGSTOWN LICENSE LLC - WKBN-TV 1 1 1 1 1 1 1
NORTHEASTERN EDUCATIONAL TELEVISION OF OHIO,
INC. - WNEO
'Youngstown OH WNEO 1 1 1 1 1 1 1 1
'Youngstown OH Total in Mkt 4 4 4 4 4 4 4 B 0 0 0 0
Youngstown OH % Complete - 100% 100% 100% 100% 100% 100% 75% 0% 0% 0% 0%
Erie, PA WJIET NEXSTAR BROADCASTING, INC. - WJET-TV 1 1 1 1 1 1 1 1 1 1
LILLY BROADCASTING OF PENNSYLVANIA LICENSE
Erie, PA WSEE SUBSIDI - WSEE-TV 1 1 1 1 1 1 1 1
SJL OF PENNSYLVANIA LICENSE SUBSIDIARY, LLC - WICU
Erie, PA WICU v 1 1 1 1 1 1 1 1
Erie, PA WQLN Public Broadcasting of Northwest PA WQLN 1 1 1 1 1 1 1 1 1
Erie, PA Total in Mkt 4 4 4 4 4 4 4 4 2 1 0 0
Erie, PA % Complete - 100% 100% 100% 100% 100% 100% 100% 50% 25% 0% 0%
Clarksburg-Weston WDTV [ WITHERS BROADCASTING COMPANY - WDTV 1 1 1 1 1 1 1 1
Clarksburg-Weston WBOY | WEST VIRGINIA MEDIA HOLDINGS, LLC - WBOY-TV 1 1 1 1 1 1 1 1
Clarksburg-Weston Total in Mkt 2 2 2 2 2 2 2 2 0 0 0 0
Clarksburg-Weston % Complete - 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0%
Wheeling-Steubenville WTOV WTOV-TV HOLDINGS, INC. - WTOV-TV 1 1 1 1 1 1 1 1
Wheeling-Steubenville WTRF | WEST VIRGINIA MEDIA HOLDINGS, LLC - WTRF-TV 1 1 1 1 1 1 1 1
Wheeling-Steubenville Total in Mkt 2 2 2 2 2 2 2 2 0 0 0 0
Wheeling-Steubenville % Complete - 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0%
FREEDOM BROADCASTING OF NEW YORK LICENSEE,
Albany-Scndy-Troy WRGB L.L.C. - WRGB 1 1 1 1 1 1 1 1
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Albany-Scndy-Troy WTEN/WCDC YOUNG BROADCASTING OF ALBANY, INC. - WTEN 1 1 1 1 1 1 1 1 1
Albany-Scndy-Troy WNYT WNYT-TV, LLC - WNYT 1 1 1 1 1 1 1 1
Albany-Scndy-Troy WMHT WMHT EDUCATIONAL TELECOMMUNICATIONS - WMHT 1 1 1 1 1 1 1 1 1
CLEAR CHANNEL BROADCASTING LICENSES, INC. -
Albany-Scndy-Troy WXXA-TV WXXA-TV 1 1 1 1 1 1 1 1
Albany-Scndy-Troy Total in Mkt 5 5 5 5 5 5 5 5 2 0 0 0
Albany-Scndy-Troy % Complete - 100% 100% 100% 100% 100% 100% 100% 40% 0% 0% 0%
Buffalo WGRZ MULTIMEDIA ENTERTAINMENT, INC. - WGRZ-TV 1 1 1 1 1 1 1 1
Buffalo WIVB WIVB BROADCASTING, LLC - WIVB-TV 1 1 1 1 1 1 1 1
Buffalo WKBW WKBW-TV LICENSE, INC. - WKBW-TV 1 1 1 1 1 1 1 1
Buffalo WNYO NEW YORK TELEVISION, INC. - WNYO-TV 1 1 1 1 1 1 1 1
WESTERN NY PUBLIC BROADCASTING ASSOC. - WNED-
Buffalo WNED 1% 1 - - - - - - - - - 1
Buffalo Total in Mkt 4 5] 4 4 4 4 4 4 0 0 0 1
Buffalo % Complete - 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 20%
Syracuse WSTM-TV WSTM LICENSE SUBSIDIARY, INC. - WSTM-TV 1 1 1 1 1 1
Syracuse WTVH WTVH LICENSE, INC. - WTVH 1 1 1 1 1 1 1 1
Syracuse WSYR CENTRAL NY NEWS, INC. - WSYR-TV. 1 1 1 1 1 1 1 1
Syracuse Total in Mkt & B 3 B B 3 2 2 0 0 0 0
Syracuse % Complete - 100% 100% 100% 100% 100% 67% 67% 0% 0% 0% 0%
Utica WKTV [ SMITH MEDIA LICENSE HOLDINGS, LLC - WKTV 1 1 1 1 1 1 1 1
Utica WUTR | MISSION BROADCASTING, INC. - WUTR 1 1 1 1 1 1 1 1
Utica Total in Mkt 2 2 2 2 2 2 2 2 0 0 0 0
Utica % Complete - 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0%
Rochester WROC NEXSTAR BROADCASTING, INC. - WROC-TV 1 1 1 1 1 1 1 1 1
Rochester WHEC WHEC-TV, LLC - WHEC-TV 1 1 1 1 1 1 1 1
Rochester WHAM CENTRAL NY NEWS, INC. - WHAM-TV 1 1 1 1 1 1 1 1
Rochester WUHF WUHF LICENSEE, LLC - WUHF 1 1 1 1 1 1 1 1
Time Warner Entertainment-Advance Newhouse Partnership

Rochester d/b/a R News 1 1 1 1 1 1 1 1
Rochester WXXI WXXI Public Broadcasting Council - WXXI-TV 1 1 1 1 1 1 1
Rochester Total in Mkt 6 6 6 6 6 6 6 5| 1 0 0 0
Rochester % Complete - 100% 100% 100% 100% 100% 100% 83% 17% 0% 0% 0%
WB-Scrntn WNEP-TV LOCAL TV PENNSYLVANIA LLC - WNEP-TV 1 1 1 1 1 1 1 1
WB-Scrntn WBRE-TV NEXSTAR BROADCASTING, INC. - WBRE-TV 1 1 1 1 1 1 1 1
WB-Scrntn WYOU MISSION BROADCASTING, INC. - WYOU 1 1 1 1 1 1 1 1
WB-Scrntn WVIA-TV NE PA ED TV ASSOCIATION - WVIA-TV 1 1 1 1 1 1 1 1 1
WB-Scrntn TRIPLE J COMMUNITY BROADCASTING., L.L.C. - W47A0 1 1 1 1 1 1 1 1 1
WB-Scrntn Total in Mkt 5 5| 5 5] 5| 5 5 5| 2 0 0 0
WB-Scrntn % Complete - 100% 100% 100% 100% 100% 100% 100% 40% 0% 0% 0%
Elmira WETM-TV [ CAPSTAR TX LIMITED PARTNERSHIP - WETM-TV 1 1 1 1 1 1 1 1 1
Elmira Total in Mkt 1 1 1 1 1 1 1 1 1 0 0 0
Elmira % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0%
Binghamton WBNG-TV [ WBNG LICENSE, INC. - WBNG-TV 1 1 1 1 1 1 1
Binghamton Total in Mkt 1 1 1 1 1 1 1 0 0 0 0 0
Binghamton % Complete - 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0%

ST. LAWRENCE VALLEY EDUCATIONAL TV COUNCIL, INC -
Watertown WPBS-TV/WNH WPBS-TV 1 1 1 1 1 1 1 1
Watertown WWNY-TV UNITED COMMUNICATIONS CORPORATION - WWNY-TV 1 1 1 1 1 1 1 1
Watertown WWTI CENTRAL NY NEWS, INC. - WWTI 1 1 1 1 1 1 1 1
Watertown Total in Mkt 3 3 3 3 3 3 3 3 0 0 0 0
Watertown % Complete - 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0%

|

Combined Total 134 147 134 134 134 134 128 121 37 13 7 10
% Complete = 100% 100% 100% 100% 100% 96% 90% 28% 10% 5% 7%
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SOUTHERN BROADCAST CORPORATION OF SARASOTA -
Tampa WWSB WWSB 1 1 1 1 1 1 1 1 1 1
Tampa WFTS TAMPA BAY TELEVISION, INC. - WFTS-TV 1 1 1 1 1 1 1 1
Tampa WTSP PACIFIC AND SOUTHERN COMPANY, INC. - WTSP 1 1 1 1 1 1 1 1 1 1
Tampa WTVT TVT LICENSE, INC. - WTVT 1 1 1 1 1 1 1 1 1 1
Tampa WMOR WMOR-TV COMPANY - WMOR-TV 1 1 1 1 1 1 1 1 1 1
Tampa WFLA MEDIA GENERAL COMMUNICATIONS, INC. - WFLA-TV 1 1 1 1 1 1 1 1
PAXSON COMMUNICATION LICENSE COMPANY, LLC -
Tampa WXPX WXPX 1 1 1 1 1 1 1 1 1 1 1
Tampa WUSF UNIVERSITY OF SOUTH FLORIDA - WUSF-TV 1 1 1 1 1 1 1 1 1 1
Tampa WCLF CHRISTIAN TELEVISION CORPORATION, INC. - WCLF 1 1 1 1 1 1 1 1 1 1
Tampa WTOG CBS Television Stations - WTOG 1 1 1 1 1 1 1 1 1 1
Tampa WTTA Sinclair Broadcast Group Inc. - WTTA 1 1 1 1 1 1 1 1 1 1
Tampa WFTT TELEFUTURA TAMPA LLC - WFTT-TV 1 - - - - - - - - - 1
Tampa WTSP / Spare PACIFIC AND SOUTHERN COMPANY, INC. - WTSP 1 1 1 1 1 1 1 1 1 1
Tampa SNN News 6 1 1 1 1
Tampa Metro Networks Communications Inc.-Tampa 1 1 1 1 1 1 1 1 1 1
Tampa Total in Mkt 14 15 14 14 13 13 13 13 11 11 1 1
Tampa % Complete - 100% 100% 100% 93% 93% 93% 93% 79% 79% 7% 7%
Orlando WFTV WFTV-TV HOLDINGS, INC. - WFTV 1 1 1 1 1 1 1 1 1
Orlando First Baptist Church of Orlando 1 1 1 1 1 1 1 1 1 1 1
Orlando WOFL Oregon Television, Inc. - WOFL 1 1 1 1 1 1 1 1 1 1 1
Orlando WOGX OREGON TELEVISION, INC. - WOGX 1 - - - - - - - - - 1
Orlando WESH ORLANDO HEARST-ARGYLE TELEVISION, INC. - WESH 1 1 1 1 1 1 1 1 1 1 1
Orlando WKMG /W29AHPOST-NEWSWEEK STATIONS, ORLANDO, INC. - WKMG-TV 1 1 1 1 1 1 1 1 1 1 1
Bright House Networks, LLC dba Central Florida News (CFN-
Orlando CFN 13) 1 1 1 1 1 1 1 1 1 1 1
Orlando WMFE COMMUNITY COMMUNICATIONS, INC. - WMFE-TV 1 1 1 1 1 1 1 1 1 1 1
Orlando WVEN ENTRAVISION HOLDINGS, LLC - WVEN-TV 1 1
Orlando Total in Mkt 7 9 7 7 7 7 7 7 7 6 6 2
Orlando % Complete = 100% 100% 100% 100% 100% 100% 100% 100% 86% 86% 22%
Jacksonville WJICT WJCT, INC. - WICT 1 1 1 1 1 1 1 1 1 1
Jacksonville WCWJ MEDIA GENERAL COMMUNICATIONS, INC. - WCWJ 1 1 1 1 1 1 1 1 1 1
Jacksonville WPXC PAXSON JAX LICENSE, INC. - WPXC-TV 1 1 1 1 1 1 1 1 1 1
Jacksonville WTLV/ WIXX MULTIMEDIA HOLDINGS CORPORATION - WTLV 1 1 1 1 1 1 1 1 1 1
Jacksonville WJIXT POST-NEWSWEEK STATIONS, FLORIDA, INC. - WIXT 1 1 1 1 1 1 1 1 1 1
CLEAR CHANNEL BROADCASTING LICENSES, INC. -
Jacksonville WAWS WAWS 1 1 1 1 1 1 1 1 1 1
Jacksonville Total in Mkt 6 6 6 6 6 6 6 6 6 6 0 0
Jacksonville % Complete = 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0%
Gainesville WCJB DIVERSIFIED BROADCASTING, INC. - WCJB-TV 1 1 1 1 1 1 1 1 1 1 1
Gainesville WUFT BOARD OF TRUSTEES, UNIVERSITY OF FLORIDA - WUFT 1 1 1 1 1 1 1 1 1 1 1
Gainesville Total in Mkt 2 2 2 2 2 2 2 2 2 2 2 0
Gainesville % Complete = 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Fort Myers WINK FORT MYERS BROADCASTING COMPANY - WINK-TV 1 1 1 1 1 1 1 1
Fort Myers WBBH IWZVN WATERMAN BROADCASTING CORP. OF FLORIDA - WBBH-TV 1 1 1 1 1 1 1 1 1 1
Fort Myers WFTX JOURNAL COMMUNICATIONS, INC. - WFTX 1 1 1 1 1 1 1 1
Fort Myers WEVU CALOOSA TELEVISION CORPORATION - WEVU-CA 1 - - - 1
Fort Myers Total in Mkt 3 4 B 3 3 B B B 1 1 0 1
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Fort Myers % Complete - 100% 100% 100% 100% 100% 100% 100% 33% 33% 0% 25%
COMMUNITY TV FOUNDATION OF S. FLORIDA, INC. -
Miami WPBT WPBT 1 1 1 1 1 1 1 1
Miami WFOR CBS TELEVISION STATIONS INC. - WFOR-TV 1 1 1 1 1 1 1 1
WLTV
Miami WLTV LICENSE PARTNERSHIP, G.P. - WLTV 1 1 1 1 1 1 1 1
Miami WAMI TELEFUTURA MIAMI LLC - WAMI-TV 1 1 1 1 1 1 1 1
Miami WSVN SUNBEAM TELEVISION CORP. - WSVN 1 1 1 1 1 1 1 1
THE SCHOOL BOARD OF MIAMI - DADE COUNTY, FL -
Miami WLRN WLRN-TV 1 1 1 1 1 1 1 1
WTVJ
Miami WSCV NBC TELEMUNDO LICENSE CO. - WTVJ 1 1 1 1 1 1 1 1
Miami WIRELESS SPECTRUM RESOURCES INC - KC26253 1 - - - - - - - - - 1
Miami WPLG POST-NEWSWEEK STATIONS, FLORIDA, INC. - WPLG 1 1 1 1 1 1 1 1
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA -
Miami WBEC WBEC-TV 1 1 1 1 1 1
Miami Helicopters, Inc. (Miami) 1 1 1 1 1 1 1 1 1 1
Miami Total in Mkt 10 11 10 10 10 10 9 9 1 1 0 1
% Complete - 100% 100% 100% 100% 100% 90% 90% 10% 10% 0% 9%
FREEDOM BROADCASTING OF FLORIDA LICENSEE, L.L.C.
West Palm WPEC WPEC 1 1 1 1 1 1 1 1 1
West Palm WTVX Channel 34 Television Station LLC - WTVX 1 1 1 1 1 1 1 1
West Palm WPTV SCRIPPS HOWARD BROADCASTING COMPANY - WPTV 1 1 1 1 1 1 1 1 1
West Palm WFLX RAYCOM NATIONAL, INC. - WFLX 1 1 1 1 1 1 1 1
West Palm WPBF WPBF-TV COMPANY - WPBF 1 1 1 1 1 1 1 1
West Palm Helicopters, Inc. (West Palm Beach) 1 1 1 1 1 1 1 1 1 1
West Palm Total in Mkt 6 6 6 6 6 6 6 6 3 1 0 0
From % Complete - 100% 100% 100% 100% 100% 100% 100% 50% 17% 0% 0%
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA
Greenville WNEG HOLDI - WNEG-TV 1 1 1 1 1 1 1 1 1 1
Greenville WYFF WYFF HEARST-ARGYLE TELEVISION, INC. - WYFF 1 1 1 1 1 1 1 1 1
Greenville WHNS MEREDITH CORPORATION - WHNS 1 1 1 1 1 1 1 1 1
Greenville WLOS WLOS LICENSEE, LLC - WLOS 1 1 1 1 1 1 1 1
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA
Greenville WSPA HOLDI - WSPA-TV 1 1 1 1 1 1 1 1
Greenville Helicopters, Inc. (Greenville) 1 1 1 1 1 1 1 1 1
Greenville Total in Mkt 6 6 6 6 6 6 6 6 4 1 0 0
Greenville % Complete - 100% 100% 100% 100% 100% 100% 100% 67% 17% 0% 0%
Atlanta WSB WSB-TV HOLDINGS, INC. - WSB-TV 1 1 1 1 1 1 1 1
Atlanta WAGA NW Communications of Atlanta, Inc. - WAGA 1 1 1 1 1 1 1 1
Atlanta WGCL MEREDITH CORPORATION - WGCL-TV 1 1 1 1 1 1 1 1
Atlanta WXIA PACIFIC AND SOUTHERN COMPANY, INC. - WXIA-TV 1 1 1 1 1 1 1 1 1 1
Atlanta SUPERSTATION, INC. - WTBS (Atlanta) 1 1 1 1 1 1 1 1
Atlanta WGCL Helicopters, Inc. (Atlanta) 1 1 1 1 1 1 1 1 1 1
Atlanta Total in Mkt 6 6 6 6 6 6 6 6 2 2 0 0
Atlanta % Complete = 100% 100% 100% 100% 100% 100% 100% 33% 33% 0% 0%
FREEDOM BROADCASTING OF TENNESSEE LICENSEE,
Chattanooga WTVC L.L.C.-WTVC 1 1 1 1 1 1 1 1 1 1 1
Chattanooga WDEF WDEF-TV, Inc. - WDEF-TV 1 1 1 1 1 1 1 1 1 1 1
Chattanooga WRCB SARKES TARZIAN, INC. - WRCB-TV 1 1 1 1 1 1 1 1 1 1 1
Chattanooga Brainerd Baptist Church 1 1 1 1 1 1 1 1 1 1 1
Chattanooga WEFLI MEREDITH CORPORATION - WFLI-TV 1 - - - - - - - - - 1
NEW AGE MEDIA OF TENNESSEE LICENSE, LLC - WDSI-
Chattanooga WDSI v 1 1 1 1 1 1 1 1
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Chattanooga WYHB WYHB-TV 39 1 1 1 1 1 1 1 1 1 1 1
Chattanooga Total in Mkt 6 7 6 6 6 6 6 5 5 5 6 1
Chattanooga % Complete - 100% 100% 100% 100% 100% 100% 83% 83% 83% 100% 14%
EAST TENNESSEE PUBLIC COMMUNICATIONS CORP. -
Knoxville WETP WETP-TV 1 1 1 1 1 1 1 1 1 1
Knoxville WATE WATE, G.P. - WATE-TV 1 1 1 1 1 1 1 1
Knoxville Lancellotti, Inc. - WQCK281 1 1 1 1 1 1 1 1
Knoxville WBIR GANNETT PACIFIC CORPORATION - WBIR-TV 1 1 1 1 1 1 1 1
Knoxville WVLT GRAY TELEVISION LICENSEE, INC. - WVLT-TV 1 1 1 1 1 1 1 1 1 1
Knoxville Total in Mkt 5 5 5 5 5 5 5 5 2 2 0 0
Knoxville % Complete - 100% 100% 100% 100% 100% 100% 100% 40% 40% 0% 0%
PARKIN BROADCASTING OF SAVANNAH LICENSE, LLC -
Savannah WTGS WTGS 1 1 1 1 1 1 1 1 1
PIEDMONT TELEVISION OF SAVANNAH LICENSE LLC -
Savannah WJICL WJCL 1 1 1 1 1 1 1 1 1
Savannah WSAV MEDIA GENERAL COMMUNICATIONS, INC. - WSAV-TV 1 1 1 1 1 1 1 1
Savannah WTOC WTOC LICENSE SUBSIDIARY, LLC - WTOC-TV 1 1 1 1 1 1 1 1
Savannah Total in Mkt 4 4 4 4 4 4 4 4 2 0 0 0
Savannah % Complete = 100% 100% 100% 100% 100% 100% 100% 50% 0% 0% 0%
Augusta WAGT WAGT TELEVISION, INC. - WAGT 1 1 1 1 1 1 1 1 1
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA
Augusta WJIBF HOLDINGS - WJBF 1 1 1 1 1 1 1 1 1 1
Augusta WRDW GRAY TELEVISION LICENSEE, INC. - WRDW-TV 1 1 1 1 1 1 1 1 1
Augusta Total in Mkt B 3 3 3 3 & & 3 3 1 0 0
Augusta % Complete = 100% 100% 100% 100% 100% 100% 100% 100% 33% 0% 0%
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA
Columbus WRBL HOLDINGS - WRBL 1 1 1 1 1 1 1 1 1
PAPPAS TELECASTING OF OPELIKA, L.P. (A DELAWARE
Columbus WLGA LT - WLGA-TV) 1 1 1 1 1 1 1 1 1
Columbus WTVM RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WTVM 1 1 1 1 1 1 1 1 1 1
Columbus WLTZ LEWIS BROADCASTING CORPORATION - WLTZ 1 - - - - - - - - - 1
Columbus Total in Mkt 3 4 3 3 3 3 3 3 3 1 0 1
Columbus % Complete - 100% 100% 100% 100% 100% 100% 100% 100% 33% 0% 25%
Macon WGXA | Fox24 OF MACON LLC - WGXA 1 1 1 1 1 1 1 1 1
Macon WMAZ | PACIFIC AND SOUTHERN COMPANY, INC. - WMAZ-TV 1 1 1 1 1 1 